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Izvod 

U ovom radu je predstavljen deo rezultata RBIM imple-
mentacije zasnovane na RIMAP, na primeru 21000 kompo-
nente u rafineriji Pančevo. Dokazano je da se radi o 
moćnom alatu za planiranje održavanja, poboljšanje 
bezbednosti u industriji i smanjenje troškova inspekcije i 
održavanja do 25%. Usvojene su izmene u srpskim standar-
dima za posude pod pritiskom. 
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Abstract 

Some results of RIMAP based RBIM implementation on 
the example of 21 000 components in refinery Pancevo are 
presented in this paper. It is proved to be a powerful tool 
for maintenance planning, for increasing industrial safety 
and decreasing inspection and maintenance costs by 25%. 
Changes in Serbian regulations for pressure vessels were 
adopted. 

UVOD 

RIMAP je skraćenica za Procedure inspekcije i održava-
nja zasnovane na riziku (Risk based Inspection and Mainte-
nance Procedures) za evropsku industriju. Kako bi se odgo-
vorilo na zahteve velikog broja industrijskih grana (petro-
hemijska, hemijska, čelična i energetska), objedinjen pris-
tup planiranju održavanju i inspekciji zasnovan na riziku je 
razvijen u okviru projekta podržanog od strane EU, pod 
imenom RIMAP (G1RD-CT-2001-03008). Ovaj projekat je 
predstavljao zajednički napor evropskih zemalja da se 
razvije sistematska procedura za upravljanje rizikom putem 
identifikacije i određivanja prioriteta aktivnosti vezanih za 
inspekciju i održavanje. Rezultati RIMAP su sintetizovani u 
okviru dokumenta CEN CWA 15470:2008. 

Problem koji je uočen se sastojao u tome da je današnja 
praksa planiranja inspekcije i održavanja, zasnovana na 
tradicionalnim pravilima, veoma skupa. Glavni cilj projekta 
je bio da se razvije optimizovan proces u okviru koga su 
integrisane procene rizika za bezbednost i ekonomiju. Pret-
hodno je bazirano na pretpostavci da se nova tehnologija za 
donošenje odluka zasnovanih na riziku pojavljuje u velikom 
broju sektora, i da se pokazala kao veoma efikasan alat. 

Ciljevi projekta su bili da se: a) razvije objedinjeni pris-
tup planiranju inspekcije i održavanja zasnovan na riziku, 
b) definišu zahtevi vezani za sadržaj analize, kvalifikacije 
osoblja i opremu, c) poboljša isplativost resursa za inspek-
ciju i održavanje, d) uzmu u razmatranje bezbednost, zdrav-
lje, životna sredina i poslovni rizik - trenutna praksa se 
fokusira isključivo na bezbednosti, i e) iskustveni podaci 
sistematski koriste. 

INTRODUCTION 

RIMAP stands for Risk based Inspection and Mainte-
nance Procedures for European industry. To address a wide 
range of industries (petrochemical, chemical, steel works 
and power industries), a unified approach to risk based 
maintenance and inspection planning is developed in an 
EU-supported research project known as RIMAP project 
(G1RD-CT-2001-03008). It was a joint European research 
project for a systematic procedure to manage risk by identi-
fying and prioritizing inspection and maintenance activities. 
RIMAP results are nowadays synthetized in the CEN CWA 
15740:2008 document. 

The recognised problem was such that current practice to 
inspection and maintenance planning is for most industries 
based on traditional and prescriptive rules and mostly very 
expensive. The main project goal was to develop optimised 
process where risk measures for safety and economy are 
integrated. Previously it was based on the assumption that 
the new technology for taking Risk Based decisions 
emerges within a broad range of sectors, and has proven to 
be a very efficient tool. 

Project goals where to: a) develop a unified approach to 
risk based inspection and maintenance planning, b) set the 
requirements to the contents of an analysis, personnel quali-
fications and tools, c) improve cost effectiveness of inspec-
tion and maintenance resources, d) consider both safety, 
health, environment and business risk - current practice 
tends to focus on safety, and e) systematically use the 
experience data. 
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CEN CWA 15740:2008 sadrži vezu EU sa američkim 
dokumentima kao što su API 580 ili novi ASME. Ovaj 
dokument formuliše procedure za pristup zasnovan na rizi-
ku, i na taj način podržava optimizaciju operacija i održava-
nja (O&M), kao i upravljanja sredstvima. Takođe obezbe-
đuje jasno definisane i prihvaćene nivoe rizika vezanih za: 
bezbednost, zdravlje, životnu sredinu i posao/proizvodnju/ 
funkcionisanje efikasnim metodama korišćenja resursa za 
inspekciju i održavanje. Ova metodologija je posvećena 
sledećim aspektima: a) inspekciji i održavanju, b) svim 
tipovima opreme, npr. posudama pod pritiskom, rotirajućoj 
i električnoj opremi, instrumentima i bezbednosnoj opremi, 
c) tehničkim i upravljačkim aspektima planiranja održava-
nja i inspekcije, d) upravljanju sredstvima vezanim za 
inspekciju, održavanje i procenu veka elektrana, sistema i 
komponenata, i e) proizvodnji i radu. 

Razvoj u poslednjih par godina je potvrdio viziju tadaš-
njeg RIMAP, a sadašnjeg CEN CWA 15740:2008 pristupa 
u smislu: a) uključivanja Održavanja fokusiranog na pouz-
danost (Reliability Centered Maintenance - RCM) i deli-
mično, Bezbednog Zdravog i Sigurnog okruženja (Health 
Safety Security Environment - HSE/HSSE), b) zajedničkom 
pristupu različitim granama industrije, i c) integraciji sa 
pristupima Pogodnosti za rad (Fit for service - FFS). Euro 
Norm (EN) dokumenti će biti razvijeni na osnovu CEN 
CWA 15740:2008. Ova aktivnost će biti sprovedena od 
strane glavnih partnera CEN CWA 15740:2008 (Bayer, 
EnBW, TÜV, BZF, Steinbeis Advanced Risk Technologies, 
i drugih) i pojedinih novih članova. 

OPŠTA RIMAP PROCEDURA 

Glavni princip razvoja RIMAP procedure (metodologije) 
se sastojao iz planiranja primarnih rezultata RBIM procena 
i pristupa upravljanju na način koji obezbeđuje da se rizici-
ma na nivou sistema i/ili opreme upravlja tako što se ističu 
rizici iz HSE perspektive, kao i sa stanovišta ekonomije, 
/1/. Za svaki korak procedure postoji jasno definisani opšti 
tok rada i potrebne veštine za sprovođenje projekta na 
odgovarajući način. RBIM procedura je smeštena u okvir 
koji se oslanja na zdrav razum (npr. dobra inženjerska 
praksa ili standardi za industrijske reference) pri susretu sa 
opasnim materijalima i situacijama u industriji. Takođe, 
potrebno je definisati minimalne zahteve za izvođenje i 
dokumentovanje RBIM procena kako bi se obezbedilo slaga-
nje sa legalnim ili normativnim propisima i uputstvima. 

Procedura obuhvata sledeće korake: 
• Početnu analizu i planiranje (merodavni zakoni, ciljevi 
kompanije, zahtevi u ugovoru, dobra praksa, itd.) 
• Prikupljanje i verifikacija podataka (definisana ograniče-
nja opreme, kriterijum otkaza, itd.) 
• Analiza rizika na više nivoa, koja uključuje i RCM 
(uglavnom za rotirajuću opremu) i RBI (uglavnom za 
statičnu opremu) 
• Donošenje odluka i planiranje aktivnosti (zamena, 
inspekcija i održavanje zasnovano na trenutnim uslovima, 
inspekcija i održavanje zasnovani na vremenu, Ispitivanje 
regularnih performansi, modifikacija procedura i/ili pobolj-
šanje discipline (ljudski faktor) vezane za procese, rad i/ili 
održavanje, korektivno održavanje, tj. rad do otkaza, itd.) 

CEN CWA 15740:2008 provides the EU – corre-
spondence to the US documents as API 580 or new ASME 
documents. The document formulates the procedure for risk 
-based approach, thereby supporting optimization of opera-
tions and maintenance (O&M) as well as asset manage-
ment, ensuring that clearly defined and accepted levels of 
risk related to: safety, health, environment and business/ 
production/operation using resource-efficient methods of 
inspection and maintenance. The methodology addresses 
the following aspects: a) inspection and maintenance, b) all 
types of equipment, e.g. pressure vessels, rotating, electri-
cal, instruments and safety devices, c) technical and control 
aspects of maintenance and inspection planning, d) asset 
management related to inspection, maintenance and life 
assessment for plants, systems and components, and e) 
manufacture and operation. 

Developments in the last few years have confirmed the 
vision of then RIMAP now CEN CWA 15740:2008 
approach in terms: a) inclusion of Reliability Centered 
Maintenance (RCM) and, partly, Health Safety Security 
Environment (HSE/HSSE), b) common approach over 
different industry branches, and c) integration with Fit for 
Service (FFS) approaches. Euro Norm (EN) documents will 
be developed on the basis of CEN CWA 15740:2008. The 
action will be pursued by main CEN CWA 15740:2008 
partners (Bayer, EnBW, TÜV, BZF, Steinbeis Advanced 
Risk Technologies …) and some new members. 

GENERAL RIMAP PROCEDURE  

The main principle in developing RIMAP procedure 
(methodology) was to plan the primary work products of 
RBIM assessments and management approach in such a 
way that risks at the system and/or equipment level are 
managed by highlighting risks from both HSE perspective 
and/or from the economic standpoint, /1/. For every step of 
the procedure there is a clear address for a generic work 
flow and competencies needed to handle projects in an 
appropriate manner. RBIM procedure is placed within a 
framework which meets common sense (such as good engi-
neering practices or industrial reference standards) in 
handling hazardous materials and situations in industry. 
Also there is a need to define the minimum requirements 
for performing and documenting RBIM assessments in 
order to comply with legal or normative regulations and 
guidelines. 

The procedure includes the following main steps: 
• Initial analysis and planning (relevant legislation, com-
pany objectives, contractual requirements, good practices) 
• Data collection and validation (defined equipment limita-
tions, failure criteria, etc.) 
• Multilevel risk analysis, both RCM (basically for rotating 
equipment) and RBI (basically for stationary equipment) 
• Decision making and action planning (replacement, 
condition-based inspection or maintenance, time-based 
inspection or maintenance, regular performance testing, 
modification of procedures and/or improvement of disci-
pline (human factor) for processes, operations and/or main-
tenance, Corrective maintenance, i.e. operation to failure, 
etc.) 
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• Execution and reporting (day-to-day implementation of 
the preventive maintenance plan, execute preventive main-
tenance plan, carry out corrective maintenance, manage 
outstanding work orders, modifications, resource allocation, 
etc.) 

• Izvršavanje i prijavljivanje (dan-za-danom implementaci-
ja plana preventivnog održavanja, izvršavanje plana održa-
vanja, izvršavanje korektivnog održavanja, upravljanje 
izuzetnim radnim nalozima, modifikacije, raspodela resur-
sa, itd.) 

• Performance review/evergreen phase (to prepare improve-
ment tasks, perform corrective measures, management of 
change, investigation of incidents, training, etc.). 

For each of the above steps the following elements are 
defined: a) general description and scope, b) requirements, 
c) input, d) procedure, e) output, f) warnings and applicabil-
ity limits, /1/. 

Main purpose of the procedure is to optimize time and 
resource usage for analyses and to concentrate on the priori-
ties based on risk determination (risk = probability  conse-
quences). For determination of priorities and a level (com-
plexity) of analyses, a risk matrix is used as a successful 
tool, as illustrated in Fig. 1. Components with low probabil-
ity of failure and negligible consequence (low risk) are 
predestined for corrective maintenance and minimum of 
surveillance while the opposite is for high risk components. 

It is a rule that low risk components outnumber high risk 
components and this offers possibility to decrease time and 
effort for different examinations, data gathering, analyses, 
etc. There are two other groups of components which do 
not require full resource engagement for the analyses. 

• Ocena performansi/evergrin faza (priprema aktivnosti za 
poboljšanje, izvršavanje korektivnih mera, upravljanje 
promenama, istraga o incidentima, obuka, itd.) 

Za svaki od gore navedenih koraka se moraju definisati 
sledeći elementi: a) opšti opis i obim, b) zahtevi, c) ulaz, d) 
procedura, e) izlaz i f) upozorenja i ograničenja primene /1/. 

Glavna svrha procedure je optimizacija vremena i upo-
trebe resursa za analize i koncentrisanje na prioritete zasno-
vano na određivanju rizika (rizik = verovatnoća  posle-
dica). Za određivanje prioriteta i nivoa (složenosti) analize 
koristi se matrica rizika, koja se pokazala kao uspešno sred-
stvo. Ovo je prikazano na sl. 1. Komponente niske verovat-
noće otkaza i zanemarljivih posledica (mali rizik) su pred-
određene za korektivno održavanje i minimalno nadgleda-
nje, dok za visoko rizične komponente važi suprotno. 

Po pravilu, broj komponenata niskog rizika je veći od 
broja komponenata visokog rizika, što nudi mogućnost 
smanjenja vremena i napora potrebnog za različite vrste 
ispitivanja, sakupljanja podataka, analiza, itd. Posto još dve 
grupe komponenata koje ne zahtevaju potpunu angažova-
nost resursa za potrebe analize. 

Primeri iz rafinerije Pančevo Examples from refinery Pancevo 

Steinbeis Advanced Risk Technologies su, zajedno sa 
timom Naftne Industrije Srbije, izvršili pregled i analizu 
više od 21.000 komponenata (cela rafinerija) u periodu 
2006–2014 uz prekide. RIMAP procedura je primenjena u 
kombinaciji sa API 581 standardom koji sadrži osnovnu 
metodologiju i know-how alate. Steinbeis je dizajnirao 
mrežni softverski alat koji je usvojen i upotrebljen za speci-
fične potrebe rafinerije. 

Steinbeis Advanced Risk Technologies together with the 
Petroleum Industry of Serbia performed examination and 
analysis of over 21 000 components (whole refinery) during 
the period 2006–2014 with interruptions. RIMAP procedure 
together with API 581 standard where the basic methodol-
ogy and know-how tools. Steinbeis designed the web based 
software tool that was used and adopted for specific needs 
of the refinery. 

Prvi rezultat se ogledao u kreiranju baze podataka o 
opremi i komponentama rafinerije. Primer (2) je pokazan na 
levoj strani sl. 2. Prethodno je omogućena implementacija 
Kompjuterizovanog sistema upravljanja održavanjem, kao i 
kompletna automatizacija planiranja i izvršenja kontrole 
procesa. Sve komponente su prioritizovane korišćenjem 
matrice rizika (desna strana sl. 2). Ovo predstavlja osnovu 
za definisanje strategija održavanja i inspekcije, planiranja i 
izvođenja proračuna i simulacija. 

The first result was the creation of database of refinery 
equipment and components. Example (2) is shown on the 
left side in Fig. 2. Previously, the implementation of the 
Computerized Maintenance Management System is enabled 
and a complete automation of the planning and execution 
control process. All components are prioritized by using 
risk matrix (right side of Fig. 2). This is a basis for setting 
maintenance and inspection strategies, plans and perform-
ing calculations and simulations. 

 
Slika 1. Matrica rizika je alat za određivanje prioriteta i nivoa (složenosti) analize 

Figure 1. Risk matrix as a tool for determining priorities and the level (complexity) of analysis. 
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Slika 2. Komponente baze podataka i pozicije u matrici rizika / Figure 2. Database components and position in risk matrix. 

U ranijim fazama projekta, otkriveno je da matrica rizika 
predstavlja moćno sredstvo za uspostavljanje prioriteta 
održavanja. Primer (2) primene matrice rizika u procesu 
donošenja odluka o zameni određenog broja pumpi je 
prikazan na sl. 3. Inicijalni zahtev je bio da se zameni cela 
grupa pumpi, što je trebalo da košta preko 1,141 miliona 
EUR sveukupno. Nakon analize rizika, zaključeno je da 
nema potrebe za zamenom 3 pumpe (zeleno) u vrednosti 
koja je predstavljala 32% ukupne cene, što je rezultiralo u 
direktnoj uštedi na troškovima. Za 6 pumpi je bilo neop-
hodno ponovno ispitivanje (žuto), a za 2 je odlučeno da 
budu zamenjene tokom sledećeg remonta. Trenutni rezultat 
je bio pozitivan uticaj na protok novca, zahvaljujući 44% 
smanjenja zahtevane sume. 

Za samo 4 pumpe (crveno) je podnesen zahtev za hitnu 
nabavku. Vrednost kupovine je bila samo 24% ukupne sume. 

Dobijeni su očekivani rezultati u oblasti definisanja stra-
tegija održavanja komponenata. Softver je omogućio razli-
čite scenarije simulacija i dao odgovore na pitanja poput: 
“kakav će uticaj na troškove održavanja imati dodatne 
inspekcije komponenata u period pre sledećeg remonta u 
poređenju sa daljom eksploatacijom komponente bez dodat-
nih inspekcija. Razlog za dodatne inspekcije leži u poveća-
noj bezbednosti i smanjenju rizika od otkaza komponenata 
usled boljeg poznavanja uslova u kojima rade“. Na sl. 4 je 
prikazana grafička ilustracija dobitaka i gubitaka prethod-
nog scenarija, na primeru ploča razmenjivača toplote na 
FCC jedinici, /2/. 

In the early stages of the project it has been found that 
risk matrix can be a powerful tool for setup maintenance 
priorities. Example (2) of risk matrix usage in the decision 
making process about replacement of certain number of 
pumps is given in Fig. 3. Initial request from the Operations 
was to replace the whole group of pumps valued over 1.141 
million EUR in total. After risk analysis, the decision was 
not to buy 3 (green) valued 32% of total amount, what was 
direct cost saving. Six pumps required re-examination (yel-
low) and 2 pumps (orange) the decision was to replace 
them during the next overhaul. The immediate result was a 
positive influence on company’s cash flow caused by a 
44% reduction of  the requested sum. 

Only 4 pumps (red) where the subject of an immediate 
purchase request. The purchase value was only 24% of the 
total sum. 

The results obtained are within the area as expected – in 
setting up maintenance strategy for components. The soft-
ware allows different scenario simulations and answered 
questions like: “how maintenance costs will be influenced 
if we add additional inspection of the component in the 
period before next overhaul, or if we continue running the 
component without additional inspection. Reason for 
adding additional inspection is to increase the safety and 
decrease the risk of component failure by better knowledge 
of its condition”. In Fig. 4, a graphical illustration of gains 
and losses for a previous scenario is given on the example 
of shells in heat exchangers of the FCC unit, /2/.  
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R.Br/No. Risk/Rizik Equipment/ 
Oprema 

Recommendation/ 
Preporuka 

Value/ 
Vrednost (€) 

Total/Ukupno 
(€) 

 
1 

 
Red/Crven 

GA-2701 
GA-403 
GA-404 
GA-2108 

 
Emergency purchase/ 

Hitna nabavka 

41.520 
76.667 
76.667 
76.855 

 
271.730 

(24%) 

2 Orange/Narandžast GA-1701 
GA-2607* 

Purchase before next overhaul/ 
Nabavka pre sledećeg remonta 

41.520 
* 

41.520 
* 

 
 
3 

 
 

Yellow/Žut 

GA-2223/A 
GA-2606* 

GA-305 
GA-501 
GA-502 
GA-505 

 
 

Re-examination/ 
Ponovni pregled 

 
83.039 

* 
375.532 

 
 

458.571 
(40%) 

 
4 

 
Green/Zelen 

GA-2601 
GA-2602 
GA-2608 

Purchase not required/ 
Nema potrebe za nabavkom 

 
369.402 

369.402 
(32%) 

Slika 3. Primer primene matrice rizika u procesu donošenja odluka o zameni 
Figure 3. Example of application of risk matrix in the replacement decision making process. 

 
Slika 4. Rezultati ispitivanja korisnosti dodatnih inspekcija za određenu komponentu 

(€300,000)

(€200,000)

(€100,000)

€0 

€100,000 

€200,000 

€300,000 

Difference 
WITHOUT 
inspection

Difference WITH 
inspection

Components with MAX gain 
in NPV when inspected 
Komponente sa MAX 
dobitkom u NPV pri 

pregledu 

Components with practically 
NO gain in NPV when inspected 
Komponente praktično bez NPV 

dobitaka pri pregledu 

Razlika bez  
pregleda 

Razlika sa 
pregledom 

Figure 4. Results on how beneficial could additional inspection be for a particular component. 

Postoje tri vrste komponenata na sl. 4. Većina predstav-
lja komponente niskog rizika, kod kojih dodatne inspekcije 
ili rad bez istih ne bi napravili nikakvu razliku. Strategija 
održavanja ovih komponenata je korektivna, sa preventiv-
nim aktivnostima samo tamo gde su obavezne. Drugu grupu 
predstavljaju komponente većeg rizika, gde možemo očeki-
vati dobitke ukoliko izvršimo dodatne inspekcije. To su 
komponente koje zahtevaju strategiju preventivnog održa-
vanja. Treću grupu predstavljaju komponente koje moraju 
biti zamenjene. Bitno je uočiti da takva analiza omogućava 
koncentrisanje na komponente gde se mogu očekivati 
poboljšanja uz pomoć dodatnih inspekcija i održavanja. 

Jedno od veoma važnih razmatranja je bilo vezano za 
uspostavljanje optimalne strategije inspekcije definisane 
učestanošću i obimom (tj. ispitivanje nivoa dubine, oprema 
za kontrolu i ispitivanje, kvalifikacije i obim posla inspek-
tora, itd.). 

Iskustvo je pokazalo da su inspekcije uglavnom prečeste 
i preobimne. Razlog za ovo ponekad leži u zastarelim obave 

There are three types of components in Fig. 4. Majority 
are low risk components where additional inspection or 
running without them, makes no difference. Maintenance 
strategy for those components is corrective with preventa-
tive actions only where they are mandatory. Second group 
are higher risk components where we can expect gains if 
performing additional inspections. Those are components 
for preventative maintenance strategy. Third group are com-
ponents that need to be replaced. It is important to notice 
that such analysis allows us to concentrate on components 
where improvements can be expected by additional mainte-
nance and inspection efforts. 

One of very important considerations was about estab-
lishing an optimal inspection strategy defined by frequency 
and scope (e.g. level of depth examination, equipment for 
control and examination, qualification and workload of 
inspectors). 

Experience has indicated that inspections are often over 
frequent and over scoped. This is sometimes caused by out 
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zama. Primer (2) poređenja cena različitih strategija za 
jednu komponentu između remonta je dat na sl. 5. Današnja 
praksa je i najskuplja. Skuplja je od strategije inspekcije 
koja je u skladu sa sadašnjim propisima zato što je obim 
inspekcije proširen iz nepoznatih razloga. Strategija inspek-
cije u skladu sa sadašnjim propisima, ali sa mogućim izme-
nama, je jeftinija od ostalih. Najisplativija je “RBI optimi-
zovana” strategija. Optimizacija je izvršena u pogledu i 
učestanosti i obima. 

dated obligations. Example (2) for compared costs of differ-
ent inspection strategies for one component during time 
between overhauls is given in Fig. 5. Current practice is the 
most expensive. It is more expensive than the inspection 
strategy according to current regulations because the 
inspection scope is extended without a known reason. The 
inspection strategy according to current regulations, but 
with possible changes, is less expensive than previous. The 
most cost effective is the “RBI optimized”. Optimization is 
performed both in frequency and scope. 
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Slika 5. Poređenje troškova po strategiji inspekcije za 1 komponentu 
Figure 5. Comparison of costs per inspection strategy for 1 component. 

ZAKLJUČAK 

Rezultati implementacije RBIM zasnovane na RIMAP 
na rafineriju Pančevo su pokazali da se radi o moćnom 
alatu za planiranje održavanja, poboljšanje industrijske 
bezbednosti i smanjenje troškova održavanja do 25%. Na 
osnovu ovih rezultata, Srbija planira da uvede metodologije 
zasnovane na riziku u pravilnik za inspekcije posuda pod 
pritiskom i da proširi primenu ovih metodologija na oblasti 
inspekcije i održavanja različitih tehničkih sistema. 

CONCLUSION  

Results of RIMAP based RBIM implementation in the 
refinery Pancevo proved that this is a powerful tool for 
maintenance planning, increasing industrial safety and 
decreasing inspection and maintenance costs up to 25%. 
According to these results Serbia is planning to incorporate 
risk-based methodology in the rulebook for inspections of 
pressure vessels and extend the use of risk-based method-
ologies in the area of inspection and maintenance for differ-
ent technical systems. 
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